Secrt II-27—15,004—22-8-46.

Public Works. (1946) Department.

MS SERIES.

G.O. NO. 3351

Dated 24-12-46

[Despatch Abstract.]

Buildings - Coimbatore Dist - Kollegal - Quarters of Civil Asst. Surgeon - Improvements - revised estimate - Rs 1:2 Approved.

Ref.72365.I/46.

Office of the Surgeon General with the Government of Madras, Madras 6, Dated 29/11/46.

From

Major General J.P.Huban, [illegible] K.H.S.,

Surgeon General with the Government of Madras.



To

The Secretary to Government, Education and Public Health Department, Madras.

Sir,

Sub:Buildings-Coimbatore District, Kollegal-quarters of Civil Assistant Surgeon-Improvements-Expenditure-Revised estimate for Rs.1,12[illegible]/-

Ref:G.O.No.409 Public Works Department dated 10/2/1942.

I forward herewith a revised estimate amounting to Rs.1,125/- for the above work for the administrative approval of the Government.

n.t.o.

C.F. 16.
P.W.D

DRAFT FOR APPROVAL.

Date. Initials.

SUBJECT :—

	Date.	Initials.
When received for fair copying ..		
When copied ..		
When examined ..		
When signed		
hen despatched.		

Building Coimbatore Dist- Kollegal - Quarters of the Civil Asst. Surgeon - Improve Revised estimate- Rs 1,125/- Approved.

P 7 & 11(a) READ AGAIN G.O.Ms. 409 PWD, dated 10-2-1942 19

" " " 19

READ ALSO :—

P 1-2 of C.No. 7459/46 From the S.G. Madras Ref. No. 72365 M/46-3 dated 29-11-1946

" " " " " 19

" " " " " 19

Order ~~Resolution~~ ~~Rent~~ Ms. No. 3351, dated 24 - 12 - 1946.

H.E the Governer of Madras approves an expenditure of Rs 1,125/- (Rupees one thousand one hundred and twe

fine only) in supersession of the estimate for Rs 600/-
(Rupees Six hundred only) sanctioned vide (approved) by O.Ms. 409 PWD.
Dated 10-2-1942.

To
The C.E. (Bldg Br.)
(with estimate)
Copy to S.E. Madras
4th circle with Copy.

Note. A draft order is submitted for approval which may be sent to Finance for acceptance.

PWD

17 DEC 1943

The draft order above may be accepted. The increase in the revised estimate is due to rise in the current schedule of rate. The work is stated to have been defered for the duration of the war for want of materials.

fin (expt)

1125/600 68626 Expt

525 ÷ 2 cp.

CA 1614 3 of (X)

fin. no. 68626 Expt;
20-12-46.

P.W.D

20.12.46.

The draft order may be issued.

20/12/16 20/12/16

28/12/16.